APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Projfect Title: Prairie Trail - Magazine/Cherry Paving Project
Contractor: Snyder & Associates, Inc.
_ Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, |A 50023
Sringing i att egesker Einance Budget Code: 940.3940.4210 Finance Profect Code: 940.4210
Vendor Project or Invoice #: 108.1003.01 PO #
Original Contract Date: December 1, 2008 Vendor # 990
Date of Council Meeting 8/2/2010 PAYMENT REQUEST # 20
PAYMENT PERIOD: From: through: 07/15/10
Confract Summary
Original Contract Amount; $ 624,200.00
Net change by Change Orders: $ 213,900.00
Contract Amount to Date: dine 1 £ 2) 838,100.00
Total completed and stored to date; $ 565,868.46
Retainage: 0 % of Completed Work:  $ -
Total Earned less Retainage: 565,868.46
L.ess previous applications for payment: 542,267.96
SUBTOTAL $ 23,600.50
OTHER CHARGES (Please atiach an itemized list) 3 -
CURRENT PAYMENT DUE $ 23,600.50
Balance fo finish, including retainage: 272,231.54

Contract Time Remaining (If applicable) -

The undersigned Gontractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date
Engineer/Consuitant Approval:  Snyder & Associates, Inc.
Firm Na
WM% W /=2t o
Signature® £ | - [N Date
City of Ankény\Stgff‘App ov%/\ / _
\"”TL.,CLL.& AN 7 /2 hes /Lfc:»
Signature = o - Date®”
Submit to:
Email; Phone. Fax:

Date Printed: 7/26/2010




ANKENY, IA ATLANTIC, Id | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO I ST. YOSEPH, MO
(515} 964-2020 (712) 243-06505 (319) 362-9394 (712) 322-3202 (660} 582-8888 (816) 364-5222

July 26, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, IA 50023-1751

RE: PROGRESS REPORT NO. 20
PRAIRIE TRAIL —~ SW MAGAZINE ROAD/SW CHERRY STREET
PAVING PROJECT
PROJECT NO. 108.1003

Dear Paul,

Enclosed is our twentieth invoice for the above referenced project for work performed through
July 15, 2010.

During this period, we have overseen the construction of the U.S. 69 and SW Magazine Road
intersection project and the SW Magazine Road and SW Cherry Street paving project and
coordinated utility company relocations. We also have had multiple meetings with city staff and
the developer’s engineers to begin the design work on SW Magazine Road from SW State Strect
to SW Cherry Street. We are working toward a September 14, 2010 bid opening for those
improvements,

Over the next month, we will continue the construction administration on the two ongoing
projects and complete the construction plans for the project from SW State Street to SW Cherry
Street.

Please feel free to contact me with any questions.

Sincerely,

SNYDER & ASSOCIATES, INC.

Wadahf]

Mark A. Land, P.E.
Project Director

MAL:gan

Encl.

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com

JN2008_projects\108. 1001\ Correspondence\ProgressReportsiProgress20.doc
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ENGINEE

INVOICE FOR PROFESSIONAL SERVICES

Paul Morilz

City of Ankeny

220 W. First Strest
Ankeny, |A 50023-1751

Project 108.1003.01

Professional Services through July 15, 2010

Fin Code 940.3940.4210
Fin Proj 940.4210

July 26, 2010
Invoice No:

Prairie Trail - Magazine/Cherry Paving Project

PLANNER
RAPIDS, I1 I GCOUNCIL BLUFFS, IA | MARYVILLE, MO
(660) 582-88388

ST JOSEPH, MO

(816) 3604-5222

108.1003.01 - 20

Basic Services (Budget $336,500)

Current Services Hours Rate Amount
Principal Engineer 4.00 145.00 580.00
Total Services 4.00 580.00
Fleet Mileage 5.0 mi. @ 0.50 2.50
Total Units 2.50
Subtotal this Phase $582.50
Total Prior Current
Billings to Date 336,211.28 335,628.78 582.50
Additional Services {Budget $170,300)
Current Services Hours Rate Amount
Principal Engineer 1.00 145.00 145,00
-Enginser 1| 16.00 78.00 1,248.00
Technician VI 12.00 68.00 816.00
Total Services 29.00 2,208.00
Subtotal this Phase $2,209.00
Total Prior Current
Billings to Date 92,369.35 90,160.35 2,209.00
Construction Services (Budget $306,300)
Current Services Hours Rate Amount
Principal Engineer 4.00 145.00 580.00
Principal Engineer 2.00 145.00 290.00

SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1378015

REMIT TO:




ANKENY, 14 | ATLANTIC, IA ! CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA |
{515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202

MARYVILLE, MO
(660) 582-8888

ST. YOSEPH, MO
(816) 364-5222

Project 108.1003.01 Prairie Trail - Magazine/Cheiry Paving Project Invoice 20
Project Manager VI 1.00 112.00 112.00
Engineer V 81.00 105.00 8,505.00
Project Manager IV 7.00 94.00 658.00
Engineer 9.50 85.00 807.50
Engineer Il 6.00 78.00 468.00
Technician VI 87.50 82.00 7,175.00
Technician Vi 28.50 73.00 2,080.50
Total Services 226.50 20,676.00
Employee Mileage @ .50 102.00
Total Expenses 102.00
Fleet Mileage 50.0 mi. @ 0.50 25.00
Fleet Mileage 12.0 mi. @ 0.50 6.00
Total Units 31.00
Subtotal this Phase $20,809.00
Total Prior Current
Billings to Date 118,287.33 97,478.33 20,809.00
Contingency {Budget $25,000)
Subtotal this Phase $0.00
Total Prior Current
Billings to Date 19,000.50 19,000.50 0.00
Amount Due this Invoice $23,600.50
Total Prior Current
Billings {o Date 565,868.46 542 267.96 23,600.50
Snyder & Associates, Inc. %‘% % Qg/
= y 24
Mark Land
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.1.N. 42-1379015
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